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1 | ORR Public Health Assessment Process Mon 2/11/02 M 4%
2 5 Chemical Screening (Current Exposure) Tue 6/18/02 | 1%
43 Chemical Screening (Past Exposure) Mon 2/11/02 —— 0%
59 | PHA Focused on Mercury Exposure Fri 1/3/03 _ 0%
78 | PHA Focused on PCB Exposure Mon 8/18/03 QPSS ()
97 PHA Focused on TSCA Incineration Mon 8/18/03 — 0%
16 | lodine Evaluation Mon 5/6/02 E— 16%
133 Evaluate Rad Doses to Whole Body Mon 2/11/02 m 94%
143 | Focused PHA on Y-12 Uranium Releases Mon 10/28/02 —— 0%
162 | Focused PHA on K-25 Uranium Releases Mon 9/16/02 —— 0%
181 | Focused PHA on White Oak Creek Releases Fri 1/3/03 | F— 0%
200 Focused PHA on Other Radionuclides (Current Exposure) Mon 2/3/03 | _ 0%
219 Executive Summary of ORR PHA Fri 10/22/04 f H 0%
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